
COUNCIL COMMUNICATION 

AGENDA TITLE: Contract  Change Order - Well 3-R D r i l l i n g ,  144 South Rose S t r e e t  
(Southwe i t Corner o f  Hutchins S t ree t  Square) 

MEETING DATE: February 3, 1993 

PREPARED BY: Pub l ic  Works D i r e c t o r  

RECOMMENDED ACTION: This i tem i s  f o r  i n f o n a t i a n  only.  

BACKGROUND INFORNATION: 

No a c t i o n  i s  required. 

This in fo rmat ion  i s  being given t o  the City Counci l  
i n  accordance w i t h  the  Contract  Change Order p o l i c y  
approved by Resolut ion 85-72. 
t h i s  p o l i c y  i s  t h a t  we in fo rm the  City Counci l  o f  a l l  

One o f  the  requirements of 

change orders  over 10% o f  the con t rac t  amount. 

The at tached con t rac t  change order, approved by the City Manager, was i n  the  amount 
o f  $11,190, which i s  16.4% o f  the  cont rac t .  
development o f  a we l l  cons is ts  o f  dropping a po r tab le  pump i n t o  the  w e l l  t o  remove 
the  mud ar?d sand. 
when the  w e l l  w i l l  become clogged dur ing  the d r i l l i n g  operat ion.  

When a w e l l  becomes clogged, a s  d i d  Well 3 4 ,  spec ia l i zed  procedures such as 
chemical treatments and se lec t i ve  s t r a t a  pumping must be atterrpted. 
and the  s t r a t a  pumping was successful.  
do t he  s e l e c t i v e  s t r a t a  pumping. 

F i f t e e n  working days were added t o  t h i s  cont rac t .  

FUNDING: O r i g i n a l l y  Budgeted: 1992 
Budgeted Amcunt f o r  Total  Pro jec t :  
Budgeted Fund : 
Contract  Amount: $68,370 
B i d  Opening Date: 

Under normal circumstances, t he  

Occasionally, t h i s  procedure i s  no t  e f f e c t i v e  and the re  a re  t imes 

Both were t r i e d  
This change order covers the work needed t o  

$260,000 
Water U t i  1 i ty 

eptember 2, 1992 (?y;f+ Works D i  r e c t o r  

Prepared by Wesley K. F u j i t a n i ,  Senior C i v i l  Engineer 
JLR/WKF/ 1 m 
Attachment 

cc:  Water/Wastewater Superintendent 
L Associate Civil Engineer - Lindseth 
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CITY OF-LOO1 
PUSLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 2 

Sheet 1 o f  1 
Date 1 / 1 4 / 9 7  

Account do. 18 

PROJECT: Well Drilling, Well 3-R 

CONTRACTOR: Maggiora Bros. Drilling 

You are  directed t o  make the following changes o r  do t h e  following work not included 
i n  the Plans and Specifications on this contract. - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

Supply and install  double swab suction section for strata pumping a t  the rate 
o f  5135 per hour. 

Estimate 80 hours x S l W h o u r  - $10,800 
Rental o f  discharge pipe I 390 

611,190 

PERCENT OF 
CONTRACT 

16.42 

18.12 

$ 68 370 
s* - s - m r  

Original Ccntract Price 
Total Cost of This Change Order NOT TO EXCEED 
Previous Change Orders 
Total Cost o f  A l l  Change Orders t o  Date 
Contract Price, including a l l  Change Orders, will be: 

Time o f  completion will be adjusted as follows: 

- s= 
S m  

15 working days 

r 
Date 

Thomas A. Petemnm 
The understpqrcMxWgactor, having carefully considered the change proposed, agrees, 
i f  t h i s  proposal i s  approved, to provide a l l  equipment, furnish a l l  materials, except 
as otherwise noted above, perform all  services necessary for  the work above specified, 
and accept as full  payment the prices shown above. 

ACCEPTED : Date Contractor 

BY Title 

I f  the Contractor does n o t  sign acceptance o f  this order, the Contractor should refer 
t o  Section G1.03A of the S t a n d a r d  Specifications regarding filing a written protest 
w i t h i n  the specified time. 

. . 


